



MERIDIAN ROAD AND MAIN STREET SPLIT CORRIDOR - PHASE I


ACHD PROJECT NO. 506040
MARCH 8, 2007



CONSTRUCTION PHASE 1

LEGEND

-  CONSTRUCTION WORK ZONE
-  THRU-LANE TRAVEL DIRECTION



CONSTRUCTION PHASE I NOTES

- A** PHASE I MODIFIES THE EXISTING TRAFFIC SIGNALS AT THE MAIN/FRANKLIN AND MERIDIAN/FRANKLIN INTERSECTIONS TO ACCOMMODATE PHASE I TRAFFIC OPERATIONS.
- B** PHASE I REMOVES THE EXISTING TWO-WAY LEFT-TURN LANE ON MAIN STREET AND PLACES PAVEMENT MARKINGS AND SIGNING TO CREATE TWO NORTHBOUND LANES FROM FRANKLIN ROAD TO PINE AVENUE.
- C** PHASE I WIDENS FRANKLIN ROAD BETWEEN MERIDIAN ROAD AND MAIN STREET.
- D** PHASE I REMOVES THE LANDSCAPED MEDIAN ISLANDS ON MAIN STREET.
- E** PHASE I CONSTRUCTS THE REALIGNED JOHNSON LANE.
 1. PRIOR TO IMPLEMENTING TRAFFIC RESTRICTIONS REQUIRED TO WIDEN FRANKLIN ROAD (TASK C), THE TRAVEL LANE MODIFICATIONS ON MAIN STREET FROM FRANKLIN ROAD TO PINE AVENUE (TASK B) AND SIGNAL MODIFICATIONS AT THE MAIN/FRANKLIN AND MERIDIAN/FRANKLIN INTERSECTIONS (TASK A) SHALL BE COMPLETED.
 2. EXISTING SIGNAL OPERATIONS SHALL BE MAINTAINED AT THE REMAINING EXISTING SIGNALIZED INTERSECTIONS FOR PHASE I.

