

Anticipated Construction Phasing

Phased construction to accommodate pedestrians, cyclists, transit, and motorists

Estimated duration is 12-16 months

Two lanes of traffic in each direction during the day on State Street

Proposed night work will require lane restrictions

Some turns may be restricted during construction

Pedestrian and cyclist detours will be developed