


# PHASING

Utility work began in October and construction will begin in mid-November. Work is expected to be complete in September 2019.

Phasing and dates are subject to change.

## During construction:

- Left turns at Cole and Franklin may be restricted.
- Some night work is to be expected with all phases.
- Roadways will be restricted to one lane in each direction.
- Access to businesses and homes will be maintained.



### Travel

West side of Cole, south of intersection

### Work includes

- Bridge over canal and other irrigation crossing work
- Temporary paving on east side of Cole
- Utility relocations
- Temporarily **closing** Cole between Gratz and Hummel to accommodate bridge and irrigation work.
- Rebuilding McMullen on east side. McMullen will be **closed** to all but local traffic.




### Travel

South side of Franklin at Cole and east side of Cole north of the intersection

### Work includes

- Building the north side of Franklin at Cole
- Building the west side of Cole north of the intersection
- Railroad crossing work (requires temporary **closure** on Cole)
- Utility relocations



### Travel

North side of Franklin and east side of Cole south of intersection

### Work includes

- Building the south side of Franklin at Cole
- Building the west side of Cole south of Franklin
- Rebuilding McMullen on the west side
- Utility relocations



### Travel

West side of Cole at the intersection

### Work includes

- Building the east side of Cole at the intersection
- Utility relocations