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TO:  ACHD Commissioners, Director, and Deputy 
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FROM: Phillip M. Bowman, P.E., Project Manager 
 
SUBJECT: Lake Hazel Extension Project 

ACHD Project No. 514002 
 
Staff Report for Work Session on June 24, 2015 

____________________________________________________________________________________ 
 
Executive Summary 
Staff has completed the Right-of-Way acquisition and the preparation of final bid plans for the Lake 
Hazel Extension Project.  The current schedule requires that the project be advertised for bidding prior 
to having an agreement in place with Idaho Power for the relocation of power poles at ACHD expense 
or an Inter-Agency Agreement (IAA) finalized and in place with the City of Boise for utility work 
associated with the project.  In addition, new information about development activity in the area has 
become available.  Staff recommends moving forward with the advertisement for bidding of the project 
as currently scheduled. 
 
Facts & Findings 
The final design of the Lake Hazel Extension Project has been completed in accordance with the 
attached Informational Memo presented to the ACHD Commission on July 2, 2014.  As outlined in this 
Informational Memo, the modified scope of the project will be to construct a 2-lane roadway from Solar 
Avenue to a new T-Intersection with Cole Road.  All anticipated project construction costs are included 
in the FY2015 Approved Budget and the proposed FY2015 2nd Budget Adjustment.   
 
As currently scheduled, the project will be advertised for bidding on June 29, 2015 and July 6, 2015, and 
bids will be received and opened on July 15, 2015.  Based on this current schedule, the construction of 
the project will start in the last week of August and will be completed at the end of October.  It is 
anticipated that the roadway will be open to traffic on or around the date of substantial completion, 
which is currently set in the contract bid documents on October 30, 2015.    
 
Utility Update 
In the past two weeks, the City of Boise has requested to add a sanitary sewer extension to the scope of 
the construction of this project.  City of Boise staff has provided the necessary final design documents 
and PS&E to include this work in the construction, but an Inter-Agency Agreement (IAA) has not been 
executed yet.  The IAA has been prepared and given to city staff for review, and will be scheduled for 
approval by the Boise City Council at their regular meeting on July 21, 2015.  The IAA will also be 

Programmed Expenditures: 
2015‐2019 IFYWP and FY2015 Approved Budget 

Appraisals – RW  $5,000  2015

RW Acquisition  $275,000  2015

Construction $630,000  2015

Utilities $16,000  2015

PROGRAMMED TOTAL       $926,000

ACHD Priority Rating:   24  of   93



scheduled for ACHD Commission approval at the regular meeting on July 22, 2015.  These dates are 
well in advance of the anticipated Notice to Proceed for the selected contractor to start actual work on 
the project, but the typical process would require the executed IAA to be in place prior to ACHD 
advertising the project for bid. 
 
In addition, the project will require the relocation of one overhead electric pole by Idaho Power.  A cost 
estimate for this relocation has been received from Idaho Power, but the Actual Cost Utility Agreement 
between Idaho Power and ACHD has not yet been executed.  The agreement has been submitted to the 
ACHD Legal Department for final negotiation with Idaho Power, and it is anticipated the agreement will 
be executed before the start of actual work on the project. 
 
Development Update 
ACHD Development Services has recently held several Pre-Application Meetings with the developer of 
property located to the east that could accelerate the extension of Lake Hazel Road across the New York 
Canal.  The developer has expressed his intent to submit a development application for this property to 
the City of Boise in the coming months which will include portions of Lake Hazel Road.  In addition, 
this same developer has purchased property between the east side of Cole Road and the New York Canal 
that would assist in the Right-of-Way acquisition necessary for raising the intersection to the final grade 
needed for the easterly extension and crossing of the canal.  The extension of Lake Hazel Road to the 
east of Cole Road and over the New York Canal is currently projected in the Capital Improvement 
Program sometime in the years 2022-2026.  This same project is also being considered for inclusion in 
the ACHD 2016-2020 Integrated Five-Year Work Plan.  The Pre-Application Meetings held with the 
developer and the developer’s purchase of the property needed for the extension of Lake Hazel east of 
Cole Road could be indicative of increased development potential in the vicinity. 
 
Fiscal Implications 
The estimated construction costs are currently included in the FY2015 Approved Budget and will be 
modified slightly with the proposed FY2015 2nd Budget Adjustment. 
 
Policy Implications 
The project complies with the approved ACHD 2015-2019 Integrated Five Year Work Plan. 
 
Next Steps 
Staff will advertise the project for bidding on June 29, 2015, in advance of having a fully executed IAA 
and Actual Cost Utility Agreement, unless directed otherwise. 
 
 
Attachment:  Lake Hazel Extension Informational Memo from Work Session on July 2, 2014 










