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Executive Summary 
At this work session, staff will discuss key design elements of the State Street and Veterans Memorial 
Parkway intersection: cost and basic design of 2 elevated pedestrian overpasses, and turning 
accommodation for large vehicles in the Thru-U turns on the East and West legs. 
 

Facts & Findings 
The State and VMP intersection design is complete, and will be put out to bid in November 2017 with a 
January 2018 Notice to Proceed.  Right-of-Way acquisition is nearly complete, and has cost almost 
$3M.  Construction is expected to cost about $8M.  Locally funded, this project must be complete 
before the FY 19 construction of the State and Collister intersection, to the West. 
 
A Commissioner expressed concern about pedestrians crossing at the intersection, and asked staff to 
evaluate the construction of 2 elevated pedestrian overpasses.  He suggested placing them about mid-
way between the intersection itself and the new signalized two-stage pedestrian islands just east and 
west of the Thru-U turns.   Staff will present basic concept designs for these overpasses, with and 
without elevators, and display concept locations for an East-leg overpass.  The proposed West-leg 
overpass would have a similar footprint, but a location cannot be determined at this time.   
 
This Commissioner also expressed concern about the ability of a long/large vehicle to navigate the 
Thru-U turns at the East and West extremities of the new intersection design.  Staff will present design 
drawings of an ASHTO-standard WB-67 semi-truck with trailer successfully negotiating these turns, as 
well as a simple video of these movements. 
 
Fiscal Implications 
The two proposed pedestrian overpasses would cost between $2M and $3.5M, depending on design.  
Additional ROW would be required from all four landings, at a cost to be determined.  None of these 
costs were included in the FY 18 Budget approved by the Commission on August 23, 2017. 
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Policy Implications 
None.  The State and VMP intersection reconstruction was last approved by the ACHD Commission on 
October 26, 2016, with the adoption of the FY 17 Integrated Five Year Work Plan.  The intersection 
reconstruction first appeared in the 2003 CIP, and then was approved on February 23, 2011 with the 
Commission adoption of the 2011 Five Year Work Plan. 
 
Attachments: 

1. Pedestrian Overpass concept designs and location, East end 
2. WB-67 U Turn Movements, East and West 


