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Section 1. Introduction 

Fairview Avenue between Linder Road and 
Orchard Street is an important regional east-
west transportation corridor that connects the 
cities of Boise and Meridian. It also serves a 
busy commercial district and provides access 
to many surrounding neighborhoods. The 
high demand for travel along Fairview 
Avenue has resulted in significant safety and 
operational problems that are expected to 
worsen over time. 

ACHD has completed a number of projects 
to improve transportation conditions along 
Fairview Avenue. Many more projects are 
identified in ACHD’s Capital Improvement 
plan that would add turn lanes at intersections 
and increase the capacity of the corridor. 
However, the high cost of these projects 
makes funding uncertain and requires them to 
be incrementally phased over a 20-year period.  

For near-term relief, ACHD, in collaboration 
with the cities of Boise and Meridian, set out 
to develop a plan to improve the safety and 
efficiency of travel along Fairview Avenue, 
primarily through access management. 
Between 2007 and 2011, a draft study and 
public outreach yielded valuable information, 
but no clear solutions or phasing. 
Consequently, the ACHD Commission and 

the Boise and Meridian City Councils 
determined that the plan should move 
forward, but another approach should be 
taken.  

The Fairview Avenue Corridor Management 
Strategy is the continuation of this effort, 
providing direction to help improve and 
manage Fairview Avenue from Linder Road 
to Orchard Street. The corridor’s needs were 
reaffirmed through a comprehensive 
evaluation of existing and future conditions, 
which informed the selection of a range of 
appropriate strategies. Rather than focusing 
on one type of solution, a comprehensive set 
of lower cost management strategies, outlined 
later in this plan, is recommended to improve 
the near-term safety and efficiency of Fairview 
Avenue. These strategies are compatible with 
long-range plans and will maximize the 
potential benefits of past and future 
investments in the corridor.  

Recommended improvements have been 
organized into a phasing plan to guide 
implementation. Project phases were selected 
based on a needs prioritization and input 
from project committees comprised of 
ACHD, Boise, and Meridian staff, as well as 
stakeholders. At this stage, improvements 
remain conceptual in nature and will require 
refinement through subsequent design efforts. 




