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Executive Summary
In December of 2014 the ACHD Commission directed staff to begin a concept design process and
develop alternatives for the Broadway/Warm Springs/Ave B intersection. Staff is now presenting four
alternatives for the Commission’s consideration and adoption of a final alternative.
Facts & Findings
The Broadway/ Warm Springs/ Ave B intersection concept was developed to enhance access for
pedestrians and bicyclists, and to preserve capacity for motorists traveling to and through this area. All
of the alternatives presented to the Commission at the May 25th work session, and as shown in
Attachment 1 – Broadway/Warm Springs/Ave B Alternatives, preserve capacity for motorists. All, but
Alternative C – No Build, enhance access for pedestrians and bicyclists.
Public outreach for this concept study has been extensive and has aided the team in developing
alternatives that respond to the input we’ve received. ACHD conducted interviews with property owners
and stakeholders to begin the process and held a public open-house to gather input. We developed
alternatives based on that initial feedback, and then conducted a second round of interviews with
stakeholders and property owners. A second open house was then conducted for the public’s review of
these alternatives. Throughout the process, we analyzed projected traffic impacts and coordinated
closely with other plans and developments in the area. Alternative D was developed in response to the
feedback gathered from stakeholders and at the second Public Open-House where Alternatives A, B, &
C were presented. If selected, Alternative D will require some Right-of-Way acquisition.
Fiscal Implications
Cost estimates for each of the alternatives were developed by our consultant, Parametrix, and can be
found in Attachment 2 – Alternative Cost Estimates. The Integrated Five Year Work Plan currently has
$1.13M programmed for construction in FY 2019. Planning will need to work closely with the City of

Boise to assess project priority and, depending on the alternative selected, to find appropriate funding
sources and determine a construction year.
Though the no-build option is still a viable alternative for vehicular capacity, some components, such as
the Dona Larsen Park pathway and the pedestrian crossings, could be constructed without significantly
impacting the roadway. However, this approach will require partnerships with Boise State University
and the City of Boise to construct.
Policy Implications
The project was approved by the ACHD Commission as part of the FY16 budget and the 2016-2020
Integrated Five Year Work Plan, adopted October 28, 2015. The study was accelerated in 2014 when the
City of Boise requested that it begin early.
Alternatives
All four alternatives in Attachment 1 will continue to function within ACHD standards for vehicular
level of service. The alternatives being considered include:
Alternative A – Bicycle/Pedestrian Improvements
Alternative B – Intersection and Bicycle/Pedestrian Improvements
Alternative C – No Build
Alternative D – Intersection and Bicycle/Pedestrian Improvements w/ Medians
Only Alternatives A, B, & C were presented to stakeholders and the public to determine support.
Alternative B was the most supported alternative, but significant concern was noted about the
elimination of the two-way left turn median. In response, the team developed Alternative D.
Recommendation
Staff recommends adoption of Alternative D – Intersection and Bicycle/Pedestrian Improvements with
Medians.
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Alternative A
Item

Alternative B
Concept Budget

Item

Alternative D
Concept Budget

Item

Concept Budget

Roadway

$300,000

$330,000

Roadway

$550,000

$610,000

Roadway

$590,000

$650,000

Earthwork

$90,000

$100,000

Earthwork

$130,000

$140,000

Earthwork

$140,000

$150,000

Drainage

$60,000

$70,000

Drainage

$100,000

$110,000

Drainage

$110,000

$120,000

Traffic/Signal

$380,000

$400,000

Traffic/Signal

$630,000

$660,000

Traffic/Signal

$720,000

$760,000

Mobilization/Misc

$150,000

$160,000

Mobilization/Misc

$270,000

$280,000

Mobilization/Misc

$330,000

$350,000

Design/Construction Inspection

$440,000

$460,000

Design/Construction Inspection

$580,000

$610,000

Design/Construction Inspection

$660,000

$690,000

Contingency (25%)

$360,000

$380,000

Contingency (25%)

$570,000

$600,000

Contingency (25%)

$640,000

$680,000

$8,000

$9,000

$14,000

$15,000

$58,000

$64,000

$730,000

$800,000

$4,000,000

$4,300,000

Right-of-Way (Linear impacts)
Right-of-Way (Chiropractor office and
parking lot)

Project Total

$730,000

$800,000

$2,600,000

$2,800,000

Right-of-Way (Linear impacts)
Right-of-Way (Chiropractor office and
parking lot)

Project Total

$730,000

$800,000

$3,600,000

$3,900,000

Right-of-Way (Linear impacts)
Right-of-Way (Chiropractor office and
parking lot)

Project Total

