

PHASING

Prep work began in September and construction will begin in November. Work is expected to be complete in Fall 2020.

During construction:

- Cole and Victory will be one lane in each direction.
- Left turns onto Victory Road will be restricted.
- Some night work is to be expected with the intersection work.

Phase 1

Phase 2

November 2019 - Spring 2020

Spring - Fall 2020

Travel

- Use south side of Victory and east side of Cole.

Travel

- Use north side of Victory and west side of Cole.

Work Includes

- Construct a temporary bypass around the bridge at Five Mile Creek to keep traffic moving.
- Build the north side of Victory and west side of Cole.
- Temporary paving on west side of Cole.
- Utility relocations

Work Includes

- Build the south side of Victory and east side of Cole.
- Construct medians
- Activate traffic signals
- Utility relocations



Construction work can be unpredictable and schedules are subject to change.