

Road Work in the Area
Ada County Highway District

January 18, 2021

3775 Adams Street
Garden City, ID
ph 208.387.6100
fax 208.387.6391



Information Contact: Nicole DuBois 208-387-6306

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
10th St	Alturas St to Heron St	60	9/28/2020	1/8/2021	Boise	Lane Restrictions	Roadway Improvements	ACHD, Central	Jeremiah O	Proj20-0036
10th St	Alturas St to Pubelo St	65	9/29/2020	1/8/2021	Boise	Lane Restrictions	Roadway Improvements	ACHD, Central Paving	Jeremiah O	Proj20-0036
11th St & Main St	Grove St to Main St to 10th St	249	7/1/2020	1/29/2021	Boise	Pedestrian Restrictions	Building Construction Activity	CSDI Construction	Bryant H	Zone20-1048
15th St	Idaho St to Jefferson St	110	1/15/2021	1/15/2021	Boise	Lane Restrictions	Overhead Work	Advanced Cable	Bryant H	Zone21-0091
1st St	State St to Jefferson St	30	4/20/2020	1/31/2021	Boise	Road Closure	Building Construction Activity	Layton	Bryant H	Zone19-2225
26th St	Hill Rd & 26th St Intersection	46	12/23/2020	12/23/2020	Boise	Lane Restrictions w/ Flagging	Underground Work	Haz-Tech Drilling	Dan C	Zone20-4456
2nd St	State St to Jefferson St	58	12/1/2019	1/31/2021	Boise	Road Closure	Building Construction Activity	Layton Construction	Bryant H	Zone19-2225
2nd St (West Side-Crosswalk Open)	Broad St to Myrtle St	177	10/18/2019	4/1/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Opus Design Build	Bryant H	Zone19-3574
32nd St	Hill Rd to Gerrard St	71	1/18/2021	4/9/2021	Boise	Road Closure	Roadway Improvements	Clearwater Western, Sunroc, Timmy's Tree	Jeremiah O	Proj20-0082
33rd St	Forsythia to Gerrard St	73	1/18/2021	4/9/2021	Boise	Road Closure	Roadway Improvements	Clearwater Western, Sunroc, Timmy's Tree	Jeremiah O	Proj20-0082

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
3rd St (East Side-Crosswalk Open)	Broad St to Myrtle St	176	10/18/2019	4/1/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Opus Design Build	Bryant H	Zone19-3574
4th St	Myrtle St to Broad St	43	1/27/2020	2/28/2021	Boise	Road Closure	Building Construction Activity	ESI	Bryant H	Zone19-3408
5th St	Grove St to north 300'	240	6/29/2020	8/31/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Andersen Construciton	Bryant H	Zone20-1963
6th St	Front St to Grove St	99	11/26/2019	7/1/2021	Boise	Lane Restrictions	Building Construction Activity	McAlvain Construction	Bryant H	Zone19-4128
8th	Front St to Broad St	160	1/9/2021	8/27/2021	Boise	Pedestrian Restrictions	Building Construction Activity	ESI	Bryant H	Zone20-4431
8th St	Bannock St to State St	244	8/10/2020	1/28/2021	Boise	Pedestrian Restrictions	Roadway & Pedestrian Improvements	Guho Corp	Bryant H	Zone20-2538
8th St	Idaho St to Bannock St	93	6/4/2020	12/31/2021	Boise	Road Closure	Special Event	Boise City, CCDC	John W	SEP20-0068
8th St	Main St to Idaho St	165	6/4/2020	12/31/2021	Boise	Road Closure	Special Event	Boise City, CCDC	John W	SEP20-0068
8th St	Main St to Idaho St	194	6/4/2020	12/31/2021	Boise	Pedestrian Restrictions	Special Event	Boise City, CCDC	John W	SEP20-0068
Adams St	Veterans Memorial Pkwy to 40th St	150	1/13/2021	1/21/2021	Garden City	Lane Restrictions w/ Flagging	Overhead Work	Century Link, Track Utilities	Dan C	Zone21-0052
Allumbaugh St	Franklin Rd & Allumbaugh St Intersection	5	1/11/2021	1/25/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4289
Allumbaugh St	Clinton St to Denton St	19	1/18/2021	1/25/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Century Link, Track Utilities	Dennis K	Zone21-0109

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Alworth St & 50th St	52nd St to 5th St	127	1/15/2021	1/20/2021	Garden City	Lane Restrictions w/ Flagging	Overhead Work	Sparklight, JA Miller	Dan C	Zone21-0077
Americana Blvd & Latah St	at Intersection	51	1/6/2021	2/15/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Verizon, Idaho Tower	Dennis K	Zone20-4515
Apple St	Victory Rd to Boise Ave	57	1/4/2021	1/21/2021	Boise	Lane Restrictions	Underground Work	Idaho Power, Probst Electric	Gabe A	Zone20-4496
Ballantyne Rd	Pacific Ridge St to Beacon Light Rd	136	1/14/2021	1/15/2021	Eagle	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas, Dasco	Edgar R	Zone20-4494
Bannock St	12th St to 11th St	24	10/7/2020	3/12/2021	Boise	Pedestrian Restrictions	Pedestrian Improvements	Sunroc Construction	Bryant H	Zone20-3351
Bannock St	8th St to Capitol Blvd	301	12/4/2020	1/28/2021	Boise	Pedestrian Restrictions	Pedestrian Improvements	Guho Corp	Bryant H	Zone20-2538
Beacon St	Vermont Ave to Manitou Ave	8	12/4/2020	1/4/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Gabe A	Zone20-3962
Beacon St	Vermont Ave to Manitou Ave	56	1/18/2021	1/29/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Gabe A	Zone20-4282
Bella St	24th St to 25th St	277	12/28/2020	1/8/2021	Boise	Road Closure	Underground Work	Boise City, NW Trenchless & Excavation	Dan C	Zone20-4334
Bogart Ln	Sloan St to Caswell St	325	12/14/2020	12/18/2020	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Century Link, Track Utilities	Dan C	Zone20-4338
Bogus Basin Rd	Parkhill Dr to Ranch Rd	189	12/16/2020	12/16/2020	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Dan C	Zone20-4316
Boise Ave	Joyce St to Beacon St	39	12/4/2020	1/4/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Century Link, Track Utilities	Gabe A	Zone20-3962
Boise Ave	at Martha St	298	1/7/2021	1/12/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez, Granite Excavation	Gabe A	Zone20-4371
Boise Ave & Howe St	at Intersection	42	1/11/2021	1/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Verizon, 3C	Gabe A	Zone20-4529

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Broad St	4th St to 3rd St	171	10/18/2019	10/31/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Engineered Structures Inc	Bryant H	Zone19-3408
Can Ada Rd	at Rice Rd	21	1/11/2021	1/12/2021	Star	Lane Restrictions w/ Flagging	Pole Replacement	Idaho Power, ILB	Edgar R	Zone21-0024
Cannel Island	Maple Grove Rd & Cannel Island Intersection	217	1/18/2021	1/25/2021	Boise	Road Closure	Underground Work	Intermountain Gas, Das*Co	Bill T	Proj20-0084
Capitol Blvd	River St to Fulton St	48	1/5/2021	1/17/2021	Boise	Lane Restrictions	Underground Work	Syringa	Bryant H	Zone20-4457
Capitol Blvd	Front St to Main St	61	1/18/2021	1/22/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Bryant H	Zone21-0088
Capitol Blvd	University Dr to Island Ave	34	10/6/2020	1/31/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Gabe A	Zone20-3373
Cassia St	Latah St to Owyhee St	204	1/4/2021	1/29/2021	Boise	Road Closure	Roadway Improvements	Knife River	Zane S	Proj20-0085
Cassia St & Owyhee St	At Intersection	207	1/15/2021	1/29/2021	Boise	Road Closure	Roadway Improvements	Knife River	Zane S	Proj20-0085
Cloverdale Rd	Lewis & Clark Dr to Briarwood Dr	94	1/4/2021	1/21/2021	Boise	Lane Restrictions	Underground Work	Zayo, 3C	Eddie R	Zone20-4519
Cloverdale Rd	Briarwood Dr to Ustick Rd	95	1/15/2021	1/25/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone21-0099
Cloverdale Rd	Sunnydale Ln to Driftwood St	239	1/16/2021	2/6/2021	Boise	Lane Restrictions	Underground Work	Qwest, Mastec	Eddie R	Zone21-0102
Cloverdale Rd	Hickory Dr to Goldenrod Ave	322	12/15/2020	1/22/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone20-4335
Cloverdale Rd	Hubbard Rd to Overland Rd	52	12/7/2020	5/1/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Idaho Power	Ken O	Zone20-3716
Cloverdale Rd	Cedar Links St to Deer Flat Rd	152	11/2/2020	5/3/2021	Boise	Lane Restrictions w/Flagging	Pole Replacement	Idaho Power, Michels Power	Ken O	Zone20-3716

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Cloverdale Rd & McMillan Rd	at Intersection	88	12/28/2020	1/19/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Eddie R	Zone20-4399
Cole Rd	Mossy Cup St to McGlochin St	26	11/14/2019	1/29/2021	Boise	Lane Restrictions w/ Flagging	Roadway & Pedestrian Improvements	ACHD, Concrete Placing Co.	Bill T	Proj19-0081
Cole Rd	Gratz Dr. to Colonial St.	2	1/11/2021	1/25/2021	Boise	Lane Restrictions, NIGHT WORK	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4289
Cole Rd	Spectrum St to Targee St	25	1/18/2021	1/28/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Dennis K	Zone21-0113
Cole Rd	Wesley Dr. to Waverly Dr.	115	1/18/2021	2/1/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Eddie R	Zone20-4091
Columbia Rd	Golden Eagle Ln to Amber Ridge Ave	149	1/4/2021	1/15/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Century Link, Track Utilities	Gabe A	Zone20-4484
Columbia Rd & Linder Rd	at Intersection	245	1/18/2021	1/22/2021	Kuna	Lane Restrictions w/ Flagging	Underground Work	Century Link, Track Utilities	Ken O	Zone21-0060
Curtis Rd	Bond St to Irving St	31	1/7/2021	1/28/2021	Boise	Lane Restrictions, NIGHT WORK	Underground Work	Century Link, Mastec	Dennis K	Zone21-0013
Curtis Rd	Irving St to Opohonga St	77	12/28/2020	1/8/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Dennis K	Zone20-4477
Curtis Rd	Fairview Ave & Curtis Rd Intersection	122	1/5/2021	1/11/2021	Boise	Lane Restrictions	Underground & Overhead Work	Zayo Fiber, 3C	Dennis K	Zone20-4259
Curtis Rd	Bethel St to Clinton St	237	1/18/2021	1/28/2021	Boise	Lane Restrictions	Overhead Work	Verizon, MRC	Dennis K	Zone21-0114
Day Dr.	Vista Ave. to Robert St	106	12/16/2020	12/28/2020	Boise	Lane Restrictions	Underground Work	IPCO, Track Utilities	Gabe A	Zone20-3802
Deer Flat Rd	Andrew Ln to Harem Way	69	1/15/2021	1/19/2021	Kuna	Lane Restrictions	Underground Work	Intermountain Gas, Dasco	Ken O	Zone21-0070
Deer Flat Rd & Linder Rd	at Intersection	188	1/12/2021	1/22/2021	Kuna	Lane Restrictions w/ Flagging	Underground Work	Century Link, Track Utilities	Ken O	Zone21-0060

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Discovery Way & LaSalle St	At Intersection	190	1/12/2021	1/18/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Idaho Power, Probst Electric	Eddie R	Zone20-4475
Dry Creek Rd	Humphreys Way to Hidden Springs Dr	178	1/11/2021	2/11/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Dan C	Zone21-0018
Eagle Rd	Goldstone Way to Copper Point Dr	104	1/11/2021	1/29/2021	Meridian	Lane Restrictions	Overhead Work	RME, NG Hydrovac	Ken O	Zone20-4461
Eagle Rd	Amity Rd to Victory Rd	219	11/24/2020	12/5/2020	Meridian	Lane Restrictions w/ Flagging	Underground Work	Century Link, Track Utilities	Sam H	Proj20-0078
Edna Dr & Cloverdale Rd	at Intersection to Shamrock Ave	102	1/11/2021	1/22/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Eddie R	Zone20-4483
Edna St & Shamrock Ave	At Intersection	200	1/14/2021	1/19/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	VK Electric	Eddie R	Zone20-4449
Eisenman Rd	Freight St to Winco Ct	201	12/1/2020	1/15/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Titanium Excavation	Dennis K	Zone20-3345
Eisenman Rd	Freight St to Winco Ct	228	1/18/2021	1/28/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo, 3C	Dennis K	Zone21-0120
Emerald St	Benjamin Ln to Milwaukee St	17	1/12/2021	1/26/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Eddie R	Zone20-3986
Executive Dr.	Cloverdale Rd to President Dr	242	1/16/2021	2/6/2021	Boise	Lane Restrictions	Underground Work	Qwest, Mastec	Eddie R	Zone21-0102
Fairview Ave	27th St to 23rd St	85	9/27/2019	12/30/2021	Boise	Pedestrian Restrictions	Building Construction Activity	St Lukes Health System	Bryant H	Zone19-3285
Fairview Ave	Cole Rd to Liberty St	6	1/5/2021	1/25/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Dennis K	Zone20-3984
Fairview Ave	Curtis Rd to I184 EB Ramp	129	1/5/2021	1/15/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4498
Fairview Ave	Cole Rd to Liberty St	223	1/14/2021	2/3/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Dennis K	Zone21-0061
Fairview Ave	Liberty St to Curtis Rd	293	11/13/2020	1/8/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-3868

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Fairview Ave	Bryson Rd to Wildwood St	38	1/4/2021	1/19/2021	Boise	Lane Restrictions	Underground & Overhead Work	Verizon, 3C	Eddie R	Zone20-4518
Fairview Ave	Fairmeadow Dr to Cole Rd	157	1/18/2021	2/8/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Century Link, Mastec	Eddie R	Zone21-0112
Fairview Ave	Colverdale Rd & Fairview Ave Intersection	238	1/16/2021	2/6/2021	Boise	Lane Restrictions	Underground Work	Qwest, Mastec	Eddie R	Zone21-0102
Fairview Ave	At Raymond St Intersection	285	12/15/2020	1/15/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Eddie R	Zone20-4080
Fairview Ave & Raymond St	at Intersection	121	1/4/2021	1/25/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4281
Federal Way	Lake Forest Dr to Yamhill Rd	79	1/12/2021	1/13/2021	Boise	Lane Restrictions	Underground Work	Intermountain Gas, Dasco	Gabe A	Zone20-4230
Federal Way	Tolpmis St to Silicon Way	211	12/18/2020	12/23/2020	Boise	Lane Restrictions	Underground Work	Granite Excavation	Gabe A	Zone20-4117
Five Mile Rd	McMillan Rd to Ustick Rd	40	1/13/2021	1/20/2021	Boise	Mobile Lane Restrictions	Overhead Work	Asplundh Tree Expert	Eddie R	Zone21-0076
Five Mile Rd	McMillan Rd to Edna St	202	1/4/2021	1/25/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Eddie R	Zone20-4275
Five Mile Rd	Hinsdale St to Country Squire Ln	266	1/28/2020	1/19/2021	Boise	Lane Restrictions	Underground Work	Zayo, 3C	Eddie R	Zone20-4310
Five Mile Rd	Franklin Rd to Fairview Ave	124	12/28/2020	1/21/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Ken O	Zone20-4376
Five Mile Rd	Cruser Dr to Bridgetower Dr	146	1/4/2021	1/9/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo, 3C	Ken O	Zone20-4514
Five Mile Rd	Lockwood st to Trestlewood Dr	12	11/10/2020	1/29/2021	Boise	Pedestrian Restrictions	Pedestrian Improvements	ACHD, Diamond Contractors	Kevin B	Proj20-0072
Fox Run Ave	Chinden Blvd & Fox Run Ave	143	12/30/2020	1/15/2021	Meridian	Lane Restrictions	Underground Work	Qwest, Track	Edgar R	Zone20-4424

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Franklin Rd	Cole Rd to Beechwood Ave	13	1/11/2021	1/25/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4289
Franklin Rd	5th Ave to Meridian Rd	101	1/7/2021	1/21/2021	Meridian	Lane Restrictions	Underground Work	Century Link, Track Utilities	Ken O	Zone20-4553
Front St & 6th St	NW Corner	103	11/26/2019	7/1/2021	Boise	Pedestrian Restrictions	Building Construction Activity	McAlvain Construction	Bryant H	Zone19-4128
Glenwood St & Goddard Rd	at Intersection	68	1/18/2021	1/22/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Zayo, 3C	Eddie R	Zone21-0051
Goldenrod Ave & Pennfield Pl	at Intersection	125	1/5/2021	1/15/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Eddie R	Zone20-4382
Gowen Rd & Orchard St	at Intersection	111	8/1/2020	1/15/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas, Dasco	Dennis K	Zone20-2575
Grenadier Way	Fernleaf St to Ustick Rd	193	1/18/2021	1/22/2021	Boise	Road Closure	Underground & Overhead Work	VK Electric Inc	Eddie R	Zone21-0025
Grove St	5th St to 6th St	183	6/29/2020	8/31/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Andersen Construction	Bryant H	Zone20-1963
Grove St	5th St to 6th St	241	6/29/2020	8/31/2021	Boise	Road Closure	Building Construction Activity	Andersen Construction	Bryant H	Zone20-1963
Grove St	6th St to Capitol Blvd	195	9/4/2020	12/31/2021	Boise	Lane Restrictions	Special Event	Boise City, CCDC	John W	SEP20-0080
Grove St	6th St to Capitol Blvd	196	9/4/2020	12/31/2021	Boise	Pedestrian Restrictions	Special Event	Boise City, CCDC	John W	SEP20-0080
Hazel St	25th St to 24th St	281	12/28/2020	1/8/2021	Boise	Road Closure	Underground Work	Boise City, NW Trenchless & Excavation	Dan C	Zone20-4334
Highland St	Londoner Ave to Mallard Dr	66	1/14/2021	2/5/2021	Boise	Road Closure	Underground Work	Compliance Solutions, Thueson Const	Gabe A	Zone21-0012

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Hill Rd & 26th St	at Intersection	44	1/5/2021	1/5/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Idaho Power	Dan C	Zone20-4535
Hill Rd & Greer St	at Intersection	224	1/18/2021	2/15/2021	Boise	Lane Restrictions w/ Flagging	Pole Replacement	Idaho Power	Dan C	Zone21-0115
Hillcrest Dr	Pond St to Audubon Pl	50	1/14/2021	1/14/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Dennis K	Zone21-0072
Hunt St	Columbia Rd to Chapin Ave	161	1/11/2021	4/26/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Idaho Power, Bluelake Utility	Ken O	Zone20-4549
Idaho Ave	Meridian Rd to Main St	186	11/21/2019	4/9/2021	Meridian	Lane Restrictions	Building Construction Activity	Pacific West Builders	Eddie R	Zone19-4020
Idaho Ave at Meridian Rd	SE Corner	184	11/21/2019	4/9/2021	Meridian	Pedestrian Restrictions	Building Construction Activity	Pacific West Builders	Eddie R	Zone19-4020
Idaho St	Capitol Blvd to 6th St	114	12/14/2020	1/15/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Wright Brothers	Bryant H	Zone20-4294
Irving St	Curtis Rd to Orchard St	98	12/28/2020	1/8/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Dennis K	Zone20-4477
Jefferson St & 2nd St	At Intersection	216	1/18/2021	1/20/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Zayo Fiber, 3C	Bryant H	Zone21-0054
King Rd	Locust Grove Rd to Eagle Rd	87	1/14/2021	2/4/2021	Kuna	Lane Restrictions w/ Flagging	Pole Replacement	BZR Power	Ken O	Zone21-0097
Kuna Rd	Stroebel Rd to Locust Grove Rd	320	12/14/2020	2/12/2021	Kuna	Road Closure	Underground Work	Granite Excavation	Ken O	Zone20-4298
Lanewood Rd	Beacon Light Rd to Braveheart Dr	151	1/11/2021	1/22/2021	Eagle	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas, Das-Co	Edgar R	Zone20-4481
Lark St	Nola Rd to 1500' East of Nola Rd	209	1/14/2021	1/15/2021	Meridian	Lane Restrictions	Underground Work	Cable One, JA Miller	Eddie R	Zone21-0067

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Linder Rd	Chinden Blvd to Cayuse Creek Dr	76	1/13/2021	1/18/2021	Meridian	Lane Restrictions	Underground Work	Syringa	Eddie R	Zone20-4434
Linder Rd	Almaden Dr to Chinden Blvd	229	1/18/2021	2/5/2021	Meridian	Lane Restrictions	Underground Work	Century Link, Track Utilities	Eddie R	Zone21-0033
Linder Rd	Chinden Blvd & Linder Rd Intersection	141	12/30/2020	1/15/2021	Meridian	Lane Restrictions	Underground Work	Qwest, Track	Edgar R	Zone20-4424
Linder Rd	Victory Rd to Amity Rd	170	1/6/2021	1/7/2021	Meridian	Lane Restrictions w/ Flagging	Roadway Improvements	Professional Construction Services	Jake S	Sub21-0001
Linder Rd & Deer Flat Rd	At intersection	131	6/2/2020	4/15/2021	Kuna	Lane Restrictions w/ Flagging	Roadway & Pedestrian Improvements	ACHD, Knife river	Keith K	Proj20-0044
Locust Grove	Leigh Field Dr to Ustick Rd	123	1/11/2021	1/22/2021	Meridian	Lane Restrictions w/ Flagging	Overhead Work	TDS, KGPCO	Robert W	Zone20-4130
Locust Grove Rd	Carol St to Fairview Ave	147	1/11/2021	1/21/2021	Meridian	Lane Restrictions	Underground & Overhead Work	Zayo Fiber, 3C	Eddie R	Zone20-4528
Locust Grove Rd & Ustick Rd	At Intersection	192	1/11/2021	1/22/2021	Meridian	Lane Restrictions w/ Flagging	Overhead Work	TDS, KGPCO	Robert W	Zone20-4130
Main St	at Bower St	144	12/30/2020	1/18/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	Idaho Power, Track Utilities	Eddie R	Zone20-4500
Main St & Broadway Ave	NW Corner	185	11/21/2019	4/9/2021	Meridian	Pedestrian Restrictions	Building Construction Activity	Pacific West Builders	Eddie R	Zone19-4020
Malad St	Maple Grove Rd & Malad St Intersection	220	1/14/2021	1/18/2021	Boise	Road Closure	Underground Work	Suez, Knife River	Bill T	Proj20-0079
Maple Grove Rd	Ottawa Ct to Targee St	9	12/28/2020	1/29/2021	Boise	Pedestrian Restrictions	Underground Work	Century Link, Mastec	Bill T	Proj20-0077
Maple Grove Rd	Overland Rd to Woodlark St	22	11/17/2020	5/31/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Century Link, Mastec	Bill T	Proj20-0077

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Maple Grove Rd	Overland Rd to Targee St	78	12/21/2020	1/25/2021	Boise	Lane Restrictions	Underground Work	IGC, Das-Co of Idaho	Bill T	Proj20-0084
Maple Grove Rd	Victory Rd to Overland Rd	120	8/31/2020	1/29/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	ACHD, Idaho Power, ILB	Bill T	Proj20-0067
Maple Grove Rd	Targee St to Woodlark St	140	12/8/2020	1/29/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Cable One, JA Miller	Bill T	Proj20-0075
Maple Grove Rd	Wichita Dr to Ottawa Dr	158	1/4/2021	1/29/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	IGC, Das-Co of Idaho	Bill T	Proj20-0084
Maple Grove Rd	Overland Rd to Victory Rd	206	11/2/2020	8/31/2021	Boise	Lane Restrictions w/ Flagging	Roadway & Pedestrian Improvements	Knife River	Bill T	Proj20-0071
Maple Grove Rd	Ottawa Ct & Maple Grove Rd Intersection	233	1/18/2021	1/22/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Cable One, JA Miller	Bill T	Proj20-0075
Maple Grove Rd	Cannel Island to Mediterranean	234	1/18/2021	1/22/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Cable One, JA Miller	Bill T	Proj20-0075
Maple Grove Rd	Cannel Island St to Ardene St	235	1/18/2021	1/22/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Cable One, JA Miller	Bill T	Proj20-0075
Maple Grove Rd	Budd Ln to Malad St	327	1/4/2021	1/18/2021	Boise	Road Closure	Underground Work	Suez Water, Knife River	Bill T	Proj20-0079
Maple Grove Rd	Edna St & Maple Grove Rd Intersection	138	1/15/2021	1/19/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Qwest, Mastec	Eddie R	Zone21-0100
Maple Grove Rd	Sunflower Ln to Franklin Rd	278	1/12/2021	1/19/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Century Link, Track Utilities	Eddie R	Zone20-3986
Maple Grove Rd	Humanity Ln to Cory Ln	295	12/8/2020	1/8/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	L2 Excavation	Joe H	Zone20-4277
Maple Grove Rd at Lake Hazel Rd	At Intersection	126	1/12/2021	1/15/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	ACHD	ACHD	ACHD
McMillan Rd	Eagle Rd to Cloverdale Rd	155	11/25/2020	1/20/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Eddie R	Zone20-4004

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
McMillan Rd	Jullion Way to Mitchell St	213	1/11/2021	1/18/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo Fiber, 3C	Eddie R	Zone20-4055
McMillan Rd	Linda Vista Ln to Bruxelles Ave	296	12/9/2020	1/15/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Century Link, Track Utilities	Eddie R	Zone20-4054
McMillan Rd	Star Rd to McDermott Rd	290	1/11/2021	1/22/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	Titanium Excavation	Richard S	Sub20-0698
McMillan Rd & Cloverdale Rd	at Intersection	208	1/12/2021	1/18/2021	Boise	Lane Restrictions	Underground Work	Idaho Power, Earth Energy	Eddie R	Zone20-4160
McMillan Rd & Five Mile Rd	at Intersection	172	1/11/2021	1/18/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Wright Bros, Sunroc	Eddie R	Zone20-4523
Mediterranean Pl	Maple Grove Rd & Mediterranean Pl Intersection	218	1/18/2021	1/25/2021	Boise	Road Closure	Underground Work	IGC, Das-Co	Bill T	Proj20-0084
Meridian Rd	At Broadway Ave	81	2/16/2020	1/31/2021	Meridian	Lane Restrictions	Underground Work	Pacific West Builders	Eddie R	Zone19-4020
Meridian Rd	Cherry Lane to Maple Ave	82	1/6/2021	1/20/2021	Meridian	Lane Restrictions	Underground Work	Qwest, Mastec	Eddie R	Zone20-4524
Meridian Rd	Washington St to State St	83	1/6/2021	1/20/2021	Meridian	Lane Restrictions	Underground Work	Qwest, Matec	Eddie R	Zone20-4524
Meridian Rd	Pine Ave & Meridian Rd Intersection	89	1/6/2021	1/20/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	Qwest, Mastec	Eddie R	Zone20-4524
Meridian Rd	Pine Ave to Cherry Ave	153	1/11/2021	1/15/2021	Meridian	Lane Restrictions	Underground & Overhead Work	Zayo, 3C	Eddie R	Zone20-4301
Meridian Rd	Chinden Blvd to Director St	159	1/11/2021	1/22/2021	Boise	Lane Restrictions	Pole Replacement	Idaho Power, Probst Electric	Eddie R	Zone20-4525
Meridian Rd	McMillan Rd to Quintassa Dr	230	1/18/2021	2/5/2021	Meridian	Lane Restrictions	Underground Work	Century Link, Track Utilities	Eddie R	Zone21-0033
Meridian Rd	Ensenada Dr to McMillan Rd	145	12/30/2020	1/15/2021	Meridian	Lane Restrictions	Underground Work	Qwest, Track	Edgar R	Zone20-4424

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Milwaukee St	Fairview Ave to Preece Dr	14	1/11/2021	1/21/2021	Boise	Lane Restrictions	Overhead Work	Asplundh Tree	Eddie R	Zone20-4555
Mitchell St & Sunflower Ln	At Intersection	117	1/11/2021	1/25/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	CenturyLink, Track Utilities	Eddie R	Zone20-4478
Moon Valley Rd	Blue Moon Ln to Short Ln	75	1/12/2021	1/13/2021	Eagle	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas, Das-Co	Edgar R	Zone21-0047
Morris Hill Rd	Owyhee St to Arcadia St	191	1/11/2021	1/11/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez, Granite	Dennis K	Zone21-0062
Myrtle St	3rd St to 2nd St	35	12/16/2019	4/1/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Opus	ITD	ITD
Myrtle St	3rd St to 2nd St	49	12/16/2019	4/1/2021	Boise	Lane Restrictions	Building Construction Activity	Opus	ITD	ITD
Northview St	Cole Rd to Raymond St	154	1/11/2021	1/25/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4488
O'Farrell St & 8th St	At Intersection	1	12/22/2020	12/29/2020	Boise	Lane Restrictions w/ Flagging	Underground Work	Sparklight, Das-Co	Dan C	Zone20-4450
O'Farrell St	13th St to 5th St	135	9/24/2020	1/8/2021	Boise	Lane Restrictions	Roadway Improvements	ACHD, Central Paving	Jeremiah O	Proj20-0042
Orchard St	Spaulding St to Hillcrest Dr	29	12/22/2020	1/8/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	City of Boise, Quality Electric	Dennis K	Zone20-4392
Orchard St	Targee St to Hillcrest View Ct	33	12/28/2020	1/8/2021	Boise	Lane Restrictions	Underground & Overhead Work	IPCO, ILB	Dennis K	Zone20-4460
Orchard St	Clark St to Overland Rd	36	1/4/2021	1/18/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4437
Orchard St	Irving St to north 700'	105	12/28/2020	1/8/2021	Boise	Lane Restrictions	Underground Work	CenturyLink, Track Utilities	Dennis K	Zone20-4477
Orchard St	Clark St to Kootenai St	119	1/11/2021	1/25/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4276

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Orchard St	Cassia St to Camas St	142	1/18/2021	2/5/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground & Overhead Work	Century Link, Track Utilities	Dennis K	Zone21-0037
Orchard St	Clark St to Overland Rd	187	11/23/2020	1/8/2021	Boise	Lane Restrictions	Underground Work	Zayo Fiber, 3C	Dennis K	Zone20-3893
Overland Rd	Nelson Pl to Wilcomb St	16	12/16/2020	1/15/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4024
Overland Rd	at Phillippi St	55	1/11/2021	3/1/2021	Boise	Lane Restrictions w/ Flagging	Pole Replacement	Idaho Power, Track Utilities	Dennis K	Zone21-0036
Overland Rd	Roosevelt St to Cleveland St	86	12/14/2020	12/16/2020	Boise	Lane Restrictions	Underground & Overhead Work	Zayo Fiber, 3C	Dennis K	Zone20-4271
Overland Rd	Cedarwood Dr to Raymond St	215	12/19/2020	1/16/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Dennis K	Zone20-4016
Overland Rd	Goldking Way to Allante St	62	1/15/2021	1/21/2021	Boise	Lane Restrictions	Underground Work	Zayo, 3C	Ken O	Zone20-4530
Overland Rd	Kimball St to Chase St	180	1/18/2021	1/27/2021	Boise	Lane Restrictions	Underground Work	Verizon, Idaho Tower	Ken O	Zone21-0001
Overland Rd & Columbus St	at Intersection	306	12/10/2020	12/17/2020	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo, 3C	Gabe A	Zone20-4199
Overland Rd & Maple Grove Rd	Lizaso Ave to Vinnell St	107	1/6/2021	2/5/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Ken O	Zone20-4532
Overland Rd & Orchard St	at Intersection	197	1/18/2021	2/5/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Power Plus	Dennis K	Zone21-0055
Overland Rd & Phillippi St	at Intersection	274	12/4/2020	1/8/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground & Overhead Work	Century Link, Track Utilities	Dennis K	Zone20-4148
Overland Rd & Vista Ave	at Intersection to Columbus St	72	1/4/2021	1/13/2021	Boise	Lane Restrictions	Underground Work	Zayo, 3C	Dennis K	Zone20-4513
Palmer Ln	Floating Feather Rd	225	11/9/2020	1/8/2021	Eagle	Road Closure	Roadway Improvements	Titanium Excavation	Jayme R	Sub20-0681

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Park Blvd	Ferguson St to Broadway Ave	134	12/13/2019	7/9/2021	Boise	Lane Restrictions	Building Construction Activity	Okland Construction	Gabe A	Zone19-3141
Parkcenter Blvd	Pennsylvania St to Southshore Way	118	1/18/2021	1/21/2021	Boise	Lane Restrictions	Underground Work	Boise City, Parks & Rec	Gabe A	Zone20-4454
Parkcenter Blvd	Mallard Dr to Rossi St	28	12/10/2020	12/10/2020	Boise	Lane Restrictions	Underground Work	L2 Excavation	Josh Cr	Zone20-4279
Peasley St	Alpine St to Rose Hill St	133	12/29/2020	1/12/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo, 3C	Dennis K	Zone20-4189
Peasley St	Dot St to Alpine St	139	12/18/2020	1/15/2021	Boise	Lane Restrictions	Underground & Overhead Work	Verizon Wireless, Idaho Tower Construction	Dennis K	Zone20-3565
Pierce Ct	Shenandoah Dr	23	10/20/2020	1/8/2021	Boise	Lane Restrictions	Roadway Improvements	ACHD, Central Paving	Jeremiah O	Proj20-0042
Pine Ave	Eagle Rd to Cloverdale Rd	15	1/9/2021	1/19/2021	Meridian	Lane Restrictions	Underground Work	Zayo, 3C	Eddie R	Zone20-4517
Pollard Rd	Beacon Light Rd to Floating Feather Rd	70	1/18/2021	2/12/2021	Star	Road Closure	Underground Work	Thueson Construction	Jayme R	Sub20-0741
Randall St	Alpine St to Glenn St	37	1/5/2021	1/13/2021	Boise	Road Closure	Underground Work	Bivins Excavating	Dennis K	Zone20-4206
River St	13th St to 11th St	137	1/14/2021	1/21/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utiities	Bryant H	Zone21-0058
Roe St	Limelight Dr to Caswell St	113	1/18/2021	1/22/2021	Boise	Road Closure	Underground Work	Dahle Construction	Richard S	Sub21-0011
Rose Hill St	Opal St to Peasley St	130	12/29/2020	1/12/2021	Boise	Lane Restrictions	Underground Work	Zayo, 3C	Dennis K	Zone20-4189
Rose Hill St	Latah St to Owyhee St	291	12/22/2020	1/8/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Zayo, 3C	Dennis K	Zone20-4188
Rose Hill St & Peasley St	At Intersection	132	12/29/2020	1/12/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Zayo, 3C	Dennis K	Zone20-4189
Royal Blvd	9th St to Capitol Blvd	20	12/14/2020	1/23/2021	Boise	Lane Restrictions	Underground Work	Idaho Power, Probst Electric	Gabe A	Zone20-4049

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Shenandoah Dr & Haines St	At Intersection	248	8/12/2020	8/14/2020	Boise	Lane Restrictions w/ Flagging	Roadway Improvements	ACHD, Top Concrete	Joe H	Zone20-2640
Shenandoah Dr & Morningside Way	At Intersection	250	8/12/2020	8/14/2020	Boise	Lane Restrictions w/ Flagging	Roadway Improvements	ACHD, Top Concrete	Joe H	Zone20-2640
State St	1st St to 2nd St	54	3/3/2020	1/31/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Layton	Bryant H	Zone19-2225
State St	1st St to 2nd St	59	11/30/2020	3/8/2021	Boise	Pedestrian Restrictions	Building Construction Activity	Mark Guho Construction	Bryant H	Zone20-3105
State St (WB)	1st St to 2nd St	63	11/30/2020	3/8/2021	Boise	Road Closure	Building Construction Activity	Mark Guho Construction	Bryant H	Zone20-3105
Stewart Ave	From 27th St to 28th St	47	9/4/2020	1/31/2021	Boise	Road Closure	Underground Work	Granite Excavation	Bryant H	Zone20-2880
Stonepoint Dr	Starcrest Dr to Toluka Way	18	11/23/2020	12/31/2020	Boise	Road Closure	Underground Work	Suez, Granite Excavation	Gabe A	Zone20-1441
Stroebe Rd	Kuna Rd to King Rd	41	1/11/2021	1/25/2021	Kuna	Road Closure	Underground Work	Granite Excavation	Ken O	Zone20-4298
Union St	9th St to 8th St	90	12/21/2020	12/24/2020	Boise	Lane Restrictions	Underground Work	Sparklight, Dasco	Dan C	Zone20-4450
Ustick Rd	at Alamo Rd	97	1/13/2021	1/15/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Valley Grading	Dennis K	Zone21-0043
Ustick Rd	Campton Way to Wildwood St	91	1/4/2021	1/21/2021	Boise	Lane Restrictions	Underground & Overhead Work	Zayo, 3C	Eddie R	Zone20-4519
Ustick Rd	Cloverwood Ct to Grenadier Way	316	1/8/2021	1/14/2021	Boise	Lane Restrictions	Overhead Work	Zayo, 3C	Eddie R	Zone20-4173
Victory Rd	Jupiter Ave to Beverly St	3	11/14/2019	1/29/2021	Boise	Lane Restrictions w/ Flagging	Roadway & Pedestrian Improvements	ACHD, Concrete Placing Co.	Bill T	Proj19-0081
Victory Rd	Maverick Ln to Beverly St	212	1/12/2021	1/15/2021	Boise	Lane Restrictions	Underground & Overhead Work	Zayo, 3C	Dennis K	Zone20-4312

Current Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Vista Ave	Kootenai St. to Vista Ave	7	1/11/2021	1/21/2021	Boise	Lane Restrictions	Underground Work	Zayo Fiber, 3C	Dennis K	Zone20-4534
Vista Ave	Overland Rd to Rose Hill St	4	12/4/2020	1/4/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Gabe A	Zone20-3962
Vista Ave	Nez Perce St to Elder St	236	1/18/2021	1/29/2021	Boise	Lane Restrictions	Underground Work	Century Link, Track Utilities	Gabe A	Zone21-0110
Warm Springs Ave	Boulder View Pl to Windsong Dr	128	1/7/2021	1/7/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Gabe A	Zone20-4499
Whitewater Park Blvd	Stewart Ave roundabout	210	1/12/2021	1/20/2021	Boise	Lane Restrictions	Underground & Overhead Work	VK Electric	Bryant H	Zone20-4445
Wright St	Luke St to Owyhee St	64	1/18/2021	2/5/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Titan Powerline	Dennis K	Zone21-0126

Pending Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
10th St & Jefferson St	at Intersection	32	1/28/2021	1/29/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Idaho Power	Bryant H	Zone20-4561
15th St	Main St to Idaho St	167	1/28/2021	1/29/2021	Boise	Lane Restrictions, NIGHT WORK	Underground Work	Idaho Power	Bryant H	Zone20-4564
15th St & Front St	at Intersection	168	1/28/2021	1/29/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground Work	Idaho Power	Bryant H	Zone20-4562
4th St	Franklin St to Washington St	45	1/25/2021	1/29/2021	Boise	Road Closure	Underground Work	Verizon, VK Electric	Bryant H	Zone20-4440
Amity Rd	Martinel Ln to Dirt Ln	96	1/19/2021	1/19/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	Idaho Power, ILB	Ken O	Zone21-0093
Amity Rd	Pinto Dr to Caden Creek Way	205	1/27/2021	1/27/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Ken O	Zone21-0141
Amity Rd & Eagle Rd	At Intersection	27	5/6/2021	8/1/2021	Meridian	Road Closure	Roadway & Pedestrian Improvements	ACHD	Sam H	PROJ20-0073
Ave A	Front St to Myrtle St	80	2/1/2021	9/30/2021	Boise	Lane Restrictions	Building Construction Activity	Brinkmann Constructors	Bryant H	Zone20-4251
Ave B	Front St to Myrtle St	67	2/1/2021	12/15/2021	Boise	Road Closure	Building Construction Activity	Brinkmann Constructors	Bryant H	Zone20-4251
Benjamin Ln	Westpark Dr to Emerald St	243	1/20/2021	1/22/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Sparklight, JA Miller	Eddie R	Zone21-0147
Broad St	8th St to Capitol Blvd	162	2/15/2021	10/4/2021	Boise	Pedestrian Restrictions	Building Construction Activity	ESI	Bryant H	Zone20-4431
Cherry Ln	Meridian Rd & Cherry Ln Intersection	231	1/20/2021	2/3/2021	Meridian	Lane Restrictions	Underground Work	Qwest, Mastec	Eddie R	Zone21-0065
Cherry Ln	Main St & Cherry Ln Intersection	232	1/20/2021	2/3/2021	Meridian	Lane Restrictions	Underground Work	Qwest, Mastec	Eddie R	Zone21-0065

Pending Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Cloverdale Rd	Braddock Dr to Emmerson Dr	182	1/23/2021	1/24/2021	Boise	Lane Restrictions	Underground & Overhead Work	Verizion, Idaho Tower Construction	Ken O	Zone20-3707
Coleen Dr	Maple Grove Rd to Kimball St	246	1/19/2021	1/29/2021	Boise	Road Closure	Underground Work	Suea, Knife River	Bill T	Proj20-0079
Curtis Rd	at Curtisan (St Alphonsus Hospital)	10	1/25/2021	1/30/2021	Boise	Lane Restrictions w/ Flagging, NIGHT WORK	Underground & Overhead Work	Verizon, Idaho Tower	Dennis K	Zone20-4132
Curtis Rd	Ustick Rd to Fairview Ave	199	1/25/2021	1/27/2021	Boise	Mobile Lane Restrictions	Overhead Work	City of Boise, Parks & Rec	Dennis K	Zone21-0080
Curtis Rd	Emerald St to Franklin Rd	221	1/25/2021	2/5/2021	Boise	Lane Restrictions	Underground Work	Qwest, Track	Dennis K	Zone20-4469
Deer Flat Rd & Locust Grove Rd	at Intersection	108	1/21/2021	1/21/2021	Kuna	Lane Restrictions w/ Flagging	Pole Replacement	Idaho Power	Ken O	Zone21-0045
Eagle Rd	Columbia Rd to Hubbard Rd	174	1/20/2021	1/20/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	Intermountain Gas	Ken O	Zone21-0129
Eagle Rd & HWY 44	at Intersection	156	2/15/2021	8/30/2021	Eagle	Lane Restrictions	Roadway & Pedestrian Improvements	ITD, Knife River	ITD	Zone21-0040
Everett St	Hartman St to Fisk St	181	1/19/2021	1/19/2021	Boise	Road Closure	Underground Work	Bivin's Excavating, Capital Paving	Dennis K	Zone21-0022
Fairview Ave	Lakes Pl to Locust Grove Rd	84	1/20/2021	1/20/2021	Meridian	Lane Restrictions	Overhead Work	Sparklight, Advanced Cable	Eddie R	Zone21-0123
Fairview Ave	Venture St to Dawn Dr	222	1/20/2021	1/20/2021	Boise	Lane Restrictions	Overhead Work	Advanced Cable	Eddie R	Zone21-0096
Franklin Rd	Orchard St to Pond St	163	1/19/2021	1/19/2021	Boise	Lane Restrictions w/ Flagging	Underground & Overhead Work	Idaho Power, Probst Electric	Dennis K	Zone20-4505
Franklin Rd	Benjamin Ln to Cole Rd	112	2/1/2021	2/22/2021	Boise	Lane Restrictions, NIGHT WORK	Underground Work	Century Link, Mastec	Eddie R	Zone21-0041
Gary Ln	Devonwood Dr to Elm Brook Dr	116	1/20/2021	1/21/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Sparklight, JA Miller	Dan C	Zone21-0125

Pending Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Highbrook Way	State St to Carlisle Bay Dr	203	2/15/2021	2/19/2021	Star	Road Closure	Underground Work	Cascade Enterprises, HCS	Edgar R	Zone21-0050
Highlander Rd	Five Mile Rd to east end	148	1/27/2021	1/27/2021	Boise	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Ken O	Zone21-0138
Irving St & Patricia Ave	at Intersection	214	1/19/2021	1/19/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Eddie R	Zone21-0095
King Rd	Black Cat Rd to Dawcamry Ln	173	1/19/2021	1/19/2021	Kuna	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Ken O	Zone21-0133
King Rd	Crane Ln to Swan Falls Rd	198	1/19/2021	1/19/2021	Kuna	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Ken O	Zone21-0130
Lake Hazel Rd & Locust Grove Rd	at Intersection	251	1/25/2021	1/27/2021	Meridian	Lane Restrictions w/ Flagging	Pole Replacement	Idaho Power, Probst Electric	Ken O	Zone21-0150
Main St	Fairview Ave to Franklin Rd	53	1/23/2021	1/23/2021	Meridian	Lane Restrictions w/ Flagging	Overhead Work	City of Meridian, Parks & Rec	Eddie R	Zone21-0038
Maple Grove Rd	Ottawa Ct & Maple Grove Intersection	11	2/1/2021	2/12/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Qwest, Mastec	Bill T	Proj20-0077
Maple Grove Rd	Targee St to Ottawa Ct	247	1/25/2021	2/22/2021	Boise	Road Closure	Underground Work	ACHD, Knife River	Bill T	Proj20-0071
Overland Rd	Owyhee St to Vista Ave	166	1/22/2021	2/12/2021	Boise	Lane Restrictions	Underground Work	Century Link, Mastec	Dennis K	Zone20-4552
Scots Pine Ave	Pine Ave to Knobcone Dr	164	1/19/2021	1/23/2021	Meridian	Road Closure	Underground Work	L2 Excavation	Richard S	Sub21-0017
Star Rd	McMillan Rd to Ustick Rd	92	1/20/2021	1/21/2021	Meridian	Lane Restrictions w/ Flagging	Underground Work	ACHD, Haz-Tech Drilling	Edgar R	Zone21-0084
Sunset Ave & 30th St	at Intersection	226	1/20/2021	1/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Dan C	Zone21-0122
Sunset Ave & 30th St	at Intersection	227	1/20/2021	1/20/2021	Boise	Lane Restrictions w/ Flagging	Underground Work	Suez	Dan C	Zone21-0122
Swan Falls Rd	Poen Rd to Nicholson Rd	74	1/21/2021	1/21/2021	Kuna	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Ken O	Zone21-0140

Pending Projects

ROADWAY	LOCATION	PRJ NO	START	FINISH	CITY	TYPE	PURPOSE	CONTRACTOR	INSPECTOR	PERMIT NO
Swan Falls Rd	Kuna Mora Rd to Kuna Cave Rd	169	1/19/2021	1/19/2021	Kuna	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Ken O	Zone21-0132
Swan Falls Rd & King Rd	at Intersection	175	1/21/2021	1/21/2021	Kuna	Lane Restrictions w/ Flagging	Overhead Work	Idaho Power	Ken O	Zone21-0139