

# Project schedule

2015	2016	2017	2018	2019
------	------	------	------	------

**SPRING**  
Begin project

**FALL**  
Public meeting to learn from community how intersection is working today and discuss improvements.

**WINTER**  
Develop range of possible intersection improvements.

**WINTER**  
Second public meeting to present and discuss range of possible improvements.

**SPRING**  
Finalize recommendation based on public input.  
Present the recommended improvements to the ACHD Commission and Boise City Council.

Hold public hearing.  
Complete the concept design.

**2017**  
Finalize design of improvements (if adopted)

**2018**  
Potentially purchase right-of-way

**2019**  
Possible Construction

