

# Time Line

2014  
Spring

## Concept Phase

- Evaluated existing conditions

- Public survey

MAY/JUNE  
2014

596 people responded to survey. Improving safety and traffic flow were main priorities.

- Developed and evaluated alignment options

- Sought public input on alignments at open house

AUGUST  
2014

71% (55) of respondents preferred Alignment 1-Realignment

- Recommended Alignment 1 - Realignment chosen based on public input and technical factors

- Stakeholder workshop #1

OCTOBER  
2014

- Stakeholder workshop #2

NOVEMBER  
2014

- ACHD Commission adopted Alignment 1 - Realignment

NOVEMBER  
2014

Summer

Fall

2015  
Winter

## Design

- Started preliminary design

- Seeking public input on design



- Refine design based on public input

Spring

2016

## Final Design

2016-2017

## Right-of-way Purchases

Fall 2018

## Construction