

# Next Steps

July 2012

Review and address comments received from the public and identify the preferred corridor alternative

Develop draft corridor plan for the preferred corridor alternative

August 2012

Present draft corridor plan to advisory committees

September 2012

Adopt corridor plan for Downtown Kuna



**Public Involvement Activity**

Fall 2012

ACHD will initiate the overpass study

Follow the progress of this plan at [www.achdidaho.org](http://www.achdidaho.org)



**KUNA  
DOWNTOWN  
CORRIDOR PLAN**

